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CALFED Program Agenda

o System-Wide Improvements
- Delta Improvements Package
- Surface Storage Studies

 Local & Regional Projects
- Financial & Technical Assistance
- Water Measurement
- Regional Profiles
- Working Landscapes, Tribal, EJ Programs

e Oversight and Coordination & Science
- Federal Authorization - Re-evaluation of Targets
- Finance Options Report - Performance Measures
- Science Agenda B CaLifORNIA



Multi-Year Program Plans
Schedule

« January through April - Input from
stakeholders and public through BDPAC
subcommittees

 May - BDPAC makes recommendations to
Authority

e June - Authority approves
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CALFED Bay-Delta Program
Program Management

Jan Feb  March April May June July  August  Sept  Oct Nov Dec Jan

Previous year’s accomplishments and Assessment and Balance guide next year’s
funding guide priorities for implementation priorities and budget development
Multi-year Program Plan Development Strategic Planning

Subcommittees
Provide Input on
Program Plans

Program
Assessment

Governor’s/President’s Budget Released - Budget Revisions Budget Development

Program Plans I
Tracking to BDPAC Program Balance
Cross Cut

Budget

Program Plans
to Authority
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Multi-Year Program Plans

Implementing agencies prepare plans

Authority { ® Subcommittees review &
provide input on drafts
BDPAC n « BDPAC considers individual
Authority | plans and the integration of
iIndividual plans to achieve

AUthorty | hajanced implementation
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Multi-Year Program Plans
Current Emphasis

* Near-term (2005)
— Priorities
— Avallable funding

* Long-term (2006-2008)
— Targets (to 2030)

— Schedule
— Funding needs
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Reviewing and Revising
Program Targets
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Reviewing and Revising
Program Targets

Purpose:
 Review & If necessary revise ROD targets

 Don’t change original goals: Water Supply,
Ecosystem, Water Quality, Levees

Use Latest Information:

e Performance measures
 Program progress

o Scientific advances (causal effects)
 Near-term budgets
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Reviewing and Revising
Program Targets

What is a Target?

e Goal
— Ecosystem Restoration
— Water Supply Reliability
— Drinking Water Quality
— Levee System Integrity
2
* Objective
2

e Target

2 !

* Milestone Y



Reviewing and Revising
Program Targets

What is a Target?

e Goal
1l — Water Supply Reliability
* Objective

— Implement WUE projects that reduce

Irrecoverable loss, improve water quality,

@ and Iincrease stream flows

arget/Milestone

— Conserve XXX AF In Southern California

by XXX. _—r



Review/Revise Targets
Water Supply Reliability

Storage (includes surface and groundwater
storage)

Conveyance
Water Transfers

Water Use Efficiency (includes agricultural
and urban conservation and water
recycling)

Environmental Water Account
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Review/Revise Targets Surface
Storage

1) Planning milestones

 New schedules by March 2004

2) Expected Costs and Benefits
— Expand Shasta Lake — April ‘07
— North-of-Delta Offstream Storage - June ‘05
— In-Delta Storage — Jan ‘06
— Los Vaqueros Reservoir Expansion — Jan ‘06
— Upper San Joaquin River Storage - May ‘06

e Project analysis report in April — discuss best
level of effort for each study
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Review/Revise Targets
Groundwater Storage

“Groundwater yield” & “groundwater
storage capacity”

Reflect latest DWR Bulletin 118

Reflect funding and potential long-term
project performance

nclude expected public benefits

ncluded in Program Plan — June ‘04
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Review/Revise Targets
Conveyance

1) Planning milestones
 New schedules by July 2004

2) Expected Costs and Benefits

e South Delta Improvements Project Draft EIS/EIR
estimates by late-2004

— Final CVP Operations Criteria and Plan
(OCAP)

— Permanent Operable Barriers
— Increasing SWP pumping to 8,500 cfs
» North Delta improvements by late 2005 g cuiromin



Review/Revise Targets
Water Use Efficiency

WUE Year-4 Comprehensive Analysis — May ‘04

 Past and expected future performance (costs and
benefits)

e Six different funding scenarios

Revise Targets — Summer ‘04
* New targets to include acre-feet & $$
e Separate ag & urban conservation and recycling

« Separate water supply (“real water conservation”),
In-stream flows, and water quality

* Included in Program Plan — June ‘04 - ciuromin



Review/Revise Targets
Ecosystem Restoration

Year 4 reinitiation of consultation will result in
amendments or supplemental biological opinions
(Sept 2004)

The purpose Is to:

— Evaluate the efficacy of the EWA

— Evaluate progress toward achieving Milestones

— Review funding commitments

Milestones were designed to conserve and

promote the recovery of listed and other covered

species

Milestones and Targets also subject to “vetting”

as regional implementation plans are developed
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Review/Revise Targets
EWA

EWA
e Tied to SDIP & OCAP

 New cost & performance estimates by
mid-2004

 Included in Program Plan — June '04
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Review/Revise Targets
Drinking Water Quality

* Drinking Water Quality Strategic Plan by June
2004 — to contain revised draft targets
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Review/Revise Targets
Levee System Integrity

 Improvement to PL84-99 Standard — what is
realistic given expected budget

* Looking at strategy to for risk reduction —
prioritize resources

 New approach to be described in Program Plan
— June ‘04
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Review/Revise Targets
Watersheds

« Staff/stakeholder developed “Initial Program
Priorities” for the first three years

« Evaluating data & drafting proposal for new

priorities, actions, and performance targets in
April ‘04
* Included in Program Plan — June ‘04
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Review/Revise Targets
Science

CALFED-Wide

* Priority Issue - Performance measures for all
Program Elements

* Performance measures important in
developing targets

Science Activities

« Drafted priority actions in 2003 — Will be
reiterated in Program Plan — June ‘04
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Review/Revise Targets
Summary of Schedule

2003 — Science priority issues
June '04 (in Program Plans)

-WUE -EWA

-GW Storage -Watersheds
-Storage Schedule -Levees
-Conveyance Schedule -DWQ (early draft)
Late '04

— Conveyance - SDIP Costs & Benefits
— Storage — Costs & Benefits (Pre-feasibllity)

'05 & Later

— Storage — Studies Costs & Benefits (Final
Feasibility) € CALIFORNIA
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